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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000586
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 15-Jan-2008
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Meetings attended I attended weekly SAS China fabrication update briefing conference 

meeting at 0900 hours.

2 Other important observations Shop floor walkthrough at 0930 hours.

     OBG Bottom and Side Plate: ZPMC continued preparing W-shapes and 

T-stiffeners. ZPMC continued assembling and tack welding T-stiffeners and 

open ribs to bottom / side plates. ZPMC was welding T-stiffeners to bottom 

/ side plate.

     OBG Floorbeam: ZPMC continued welding stiffeners to the floorbeam 

web plate parts FL-1. ZPMC continued fabricating floorbeam parts FL3. 

ZPMC continued welding stiffeners and flange plates to floorbeam web 

plate parts FL2-1 and FL2-2.

3 Heat Straightening Requests (HSRs) I reviewed and approved transmittals TL-08-0156, TL-08-0157, 

TL-08-0158, TL-08-0159 and TL-08-0160, which contain HSR(B)-045 Rev.

 0, HSR(B)-046 Rev. 0, HSR(B)-037 Rev. 1, HSR(B)-047 Rev. 0 and 

HSR(B)-031 Rev. 0, respectively.

4 Heat Straightening Requests (HSRs) I reviewed and approved transmittal TL-08-0161, which contains the 

closure of HSR(B)-018 Rev. 0.

5 Heat Straightening Requests (HSRs) I reviewed and rejected transmittal TL-08-0155, which contains 

HSR(B)-043 Rev. 0. The aforementioned document lacks the information 

on the Counter weight box that will be used and how the plate will be 

supported during the heat straightening. The document also lacks clear 

information on Corrective Action(s).

6 Other important observations I checked the closed rib WPS-B-T-2342-U1 (U-rib) with the recorded 

parameters in OBG weld trial #2.

7 Logistics Admin staff training on how to download Welding Inspection Reports from 

PMIV.
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Inspected By: Liu,Chengwen Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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